
Bison 4 Weekly Construction Report

Case No. PU-13-127

Week Ending 10/13/13

Civil crews continue stripping top soil and road construction on the east side of the project.

Foundation crews have 5 foundations open and they have poured 5 mud mats.

Collector crews are receiving cable and mobilizing equipment.

October 11 - 13, no work due to wet conditions

Work Force

Minnesota Power - 5

Wanzek - 55
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